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Memorandum

TO: BATA Oversight Committee DATE: October 6,2010
FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report for September 2010 will present project updates for RM 1
and SRP programs Caltrans is still in the process of transiting to a new financial accounting system.
This transition has delayed posting of updated project expenditures information until later this
month. Expenditures will be updated in the monthly reporting as soon as possible.

Project highlights include:

e On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next
shipment of tower sections and the roadway boxes left China on September 20, 2010 and is
scheduled to arrive in the Bay Area on October 10, 2010. Fabrication on the east end roadway
anchorage boxes is proceeding.

The report is an informational item. Staff will be available at the meeting to respond to questions.

Steve Heminger
AF:pl
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